
 

 

 

 

 

 

 

 

 

TO:   Auburn Residents  

FROM: Public Services 

RE:   Public Services Weekly Report  

DATE:  Week Ending September 30, 2016 

 

Public Services 

 Townsend Book Road, Scheduled to be completed by 9/30/2016, Surface pavement 

completed. Driveways and project cleanup next week. 

 Pettengill Park, Miscellaneous items remain. 

 Highland Avenue, Scheduled to be completed by 9/30/2016, Surface pavement 

scheduled in two weeks. 

 South Main Street, Scheduled to be completed by 10/28/2016, Box cut in progress, Fine 

grade and paving next week. 

 2017 Hampshire St Reconstruction, Scheduled to be completed in 2017, 80% plans being 

developed. 

 Ash Landfill forced sewer main, Scheduled to be completed in 2016, Project in design 

phase 

 Crack Seal Contract, Scheduled to be completed in October 2016, Project has been 

awarded to Sealcoat, Inc. 

 Park Avenue, Scheduled to begin week of 8/29/2016, Completion date spring/summer 

2017. MDOT project.  

 Crews assisted Recreation in moving items around in preparation for a small renovation 

 Crews continue to work litter patrol around the City as well on Washington St. prior to 

mowing 

 Crews were even busier in last minute preparations for the T.D. Tree Grant planting. 

 Crews were busy in preparation for the Dempsey Challenge, street sweeping, trash 

patrol, minor patching on the route(s), Graffiti removal 

 Fall grading has begun in preparation for winter. 

 Tree work has been done on Granite St, Meadow Lane, Dell Court, Cleveland Av. 

 Basin cleaning and inspection continues on 13, 21, 10 and 11’s runs 

 Crews installed chips at the playgrounds as well as hauling some for the Community 

Garden. 

 District inspections continue prior to winter to review any issues foreseen prior to 

plowing, objects in the R.O.W., lifted basin and or water gates, curb issues, old mail 

boxes, broken pavement etc. 

 


